RUFARO N MANWERE W260350

PROJECT PROPOSAL

Women's University Complaint Reporting System

1. Problem Statement

Students at Women's University may experience problems with accommodation, water supply, electricity, security, and other university facilities. Reporting these problems and tracking their progress may be difficult when there is no centralized reporting system. This project proposes a computerized system to make complaint reporting and management easier.

2. Aim and Objectives

The aim is to develop a system that allows students to report complaints and enables authorized university staff to manage them efficiently.

The objectives are to:

* Allow students to submit complaints securely.
* Enable students to track complaint status and view complaint history.
* Allow authorized staff to assign complaints and update their status.
* Generate reports to help identify common problems.

3. Project Scope

The system will focus on complaint submission, categorization, status tracking, staff management, notifications, and reporting. It will initially target students and authorized university staff.

4. Key Features

* Student registration and login.
* Complaint submission and categorization.

* Complaint status tracking and notifications.

* Staff assignment and status updates

* Complaint history, evidence attachments, feedback, and reports.

5. Tools and Technologies

Git and GitHub will be used for version control and project management, while Visual Studio Code will be used for development. The programming language and database will be selected during system design.

6. Expected Outcome

The expected outcome is a user-friendly system that improves complaint reporting, makes complaint progress easier to track, and helps the university organize and respond to student concerns.

THE PROJECT RISKS

Project risk	Possible effect	Mitigation plan
- Unauthorized access	- Private complaints could be exposed.	- Use secure login and restrict access to authorized staff.
-Loss of data	-Complaint records could be lost.	- Back up the database regularly.
-Limited development time	-Some features may not be completed.	- Prioritize Must have features first.
- System errors	-Complaints may fail to submit or display correctly.	- Test each feature during development
-Low user adoption	- Students may continue using informal reporting methods	- Make the system easy to use and explain how to access it.

GANTT CHART- PROJECT SCHEDULE

Project	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6
Set up Git and GitHub	✓					
Identify the problem and requirements	✓	✓				
Create user stories and project backlog		✓				
Write project proposal			✓			
Design system and database			✓	✓		
Develop the system				✓	✓	
Test the system					✓	✓
Prepare documentation and presentation						✓